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NAME PROJECT # JURISDICTION DOTD PM LOCAL PM 

Civic Center at Valhi Blvd Int. Impr. H.012859 Terrebonne B. Waguespack Joan Schexnayder (TPCG)  

June 2026: A Plan-in-Hand meeting was held on June 9, 2026. Based on current project plans, a public meeting will not be 
required. The project is anticipated to be advertised for bids in 2027. 
 

Valhi Blvd. Multi-use Trail, Ph. 1 H.013340 Terrebonne B. Waguespack Joan Schexnayder (TPCG)  

June 2026: Following public input received at the March 31 public meeting, Terrebonne Parish requested a scope revision 
to remove the segment between Summerfield Park and Civic Center Boulevard. The project will now focus on the section 
between Summerfield Park and the trailhead. The revised scope requires updates to the environmental documentation, 
project agreement, cost estimate, and design plans, along with MPO and LADOTD approval. As a result, the anticipated 
June 2027 construction letting will be delayed. 
 

Bayou Blue (LA 316) Sidewalks H.013453 Terrebonne B. Waguespack Joan Schexnayder (TPCG)  

June 2026: Held plan in hand on 3/19/2026 to review 95% final plans. Consultant addressing comments, expecting 100% 
preliminary plans to be submitted by June 26, 2026. 
 

Corp Dr & Ent. Dr. Int Imp. H.016387  Terrebonne B. Waguespack Joan Schexnayder (TPCG)  

Stage 0 submitted 11/14/2024. Project # issued 01/09/25. 
 
June 2026: ESA has not been executed, LADOTD awaiting Terrebonne Parish administration to give authorization to 
proceed with this project. Advertisements will proceed once ESA is executed.  
 

LA 311: Savanne Int. Improvement H.016386   Terrebonne B. Waguespack Joan Schexnayder (TPCG)  

Stage 0 submitted 11/27/2024, Project # issued 01/09/25. 
 
June 2026: ESA has not been executed, LADOTD awaiting Terrebonne Parish administration to give authorization to 
proceed with this project. Advertisements will proceed once ESA is executed. 

St. Charles @ Southdown Mandalay H.016395 Terrebonne B. Waguespack Joan Schexnayder (TPCG)  

Stage 0 submitted 1/14/2025, Project # issued 01/28/25. 
 
June 2026: ESA has not been executed, LADOTD awaiting Terrebonne Parish administration to give authorization to 
proceed with this project. Advertisements will proceed once ESA is executed.  
 

Audubon Ave. Overlay: LA 1 to 
Terrebonne 

H.013269 City of 
Thibodaux B. Waguespack Sarah Arceneaux (COT)  

June 2026: Supplement No. 1 to the CE&I contract has been executed by LADOTD for the addition of Audubon Overlay to 
be completed on the Terrebonne side, funds have been added to the project.  
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LA 648 at Acadian Road Int. Impr. H.013940 City of 
Thibodaux B. Waguespack Sarah Arceneaux (COT)  

June 2026: Plan-in-Hand meeting and Public Meeting were held on June 2. LADOTD is currently addressing comments 
received. The next milestone is completion of the 95% preliminary plans. 
 

City of Thibodaux Ped Improvements H.015654 City of 
Thibodaux B. Waguespack Sarah Arceneaux (COT)  

April 2025: ESA executed in July 2025. DOTD needs to advertise for engineering services. No estimated date provided. 
*Note that LADOTD PM, B. Waguespack, is officially retired from LADOTD as of 6/18 and next PM will have to compile the 
advertisement request and send to CCS for advertisement. Expected 4th quarter of 2026.  
 

Tiger Drive Overlay: Talbot Ave. to LA 1 H.016206   City of 
Thibodaux B. Waguespack Sarah Arceneaux (COT)  

June 2026: HTMPO approved project January 2026. DOTD needs to advertise for engineering services, expected FY 2026. 
*Note that LADOTD PM, B. Waguespack, is officially retired from LADOTD as of 6/18 and next PM will have to compile the 
advertisement request and send to CCS for advertisement. Expected 4th quarter of 2026.  
 

Canal Blvd. Overlay: Jackson Street to 
LA 1 

H.016198   City of 
Thibodaux B. Waguespack Sarah Arceneaux (COT) 

June 2026: HTMPO approved project January 2026. DOTD needs to advertise for engineering services, expected FY 2026. 
*Note that LADOTD PM, B. Waguespack, is officially retired from LADOTD as of 6/18 and next PM will have to compile the 
advertisement request and send to CCS for advertisement. Expected 4th quarter of 2026.  
 

Lafourche Parish School Zones 
Crossing Upgrades (11 Locations) 

H.016383 Lafourche B. Waguespack Kristi Lumpkin (LPG) 

June 2026: Lafourche Parish Gov’t approved CEA with LADOTD August 2025. Project was advertised and the shortlist was 
generated. Gresham Smith has been selected, LADOTD is  working through the contracting. 
 

LA 3040: 600' S HOLLYWOOD - LA 24 H.013213  Terrebonne William 
Gauthier 

Jacob Oncale 
(District 02 ADA Operations) 

June 2025: LADOTD has executed the design consultant contract, and the Notice to Proceed (NTP) was issued on June 17. 
The consultant is actively working on preliminary layouts and plan development. DOTD PM coordination meetings with 
Traffic Design are ongoing to maintain project momentum and ensure continued progress. Preliminary plans are 
anticipated by early October, with a public meeting tentatively scheduled for mid-fall (November) and coordinated by the 
LADOTD Environmental Section. 
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PROJECT PROJECT # ENTITY DOTD PM LOCAL PM 

Belle Rose Sidewalks  
(TAP  2023) 

H.015860 Assumption Jacob Clark Brian Blankenship (APPJ) 

June 2026: Design underway (Meyer Engineers) for the latest agreed upon scope of work. Added survey work for LA 998 being processed 
through LADOTD.  

Highway 403 Sidewalks 
 (TAP 2023) 

H.015852 Assumption Jacob Clark Brian Blankenship (APPJ) 

June 2026: 60% Preliminary plans received May 18th. Thompson/Meyer Engineers working towards completing 95% Preliminary Plans by 
July 3rd. 

LA 1, 308 & 70 Ped Cross 
Imp. (SRTPP 2023) 

H.016098 Assumption Jake Fusilier Brian Blankenship (APPJ) 

June 2026: Project delayed pending selection of a new LADOTD consultant (expected Summer 2026). Kickoff is anticipated in late 
Summer/Fall 2026, with an estimated 2.2-year project duration. Interim striping improvements are planned for safety. LADOTD has 
completed and accepted the feasibility study and is currently drafting the Entity State Agreement (ESA) and design contract.  
Acadia Road Sidewalk 
Improvement Project 
(SRTPP) 

H.016096 City of Thibodaux Jake Fusilier Sarah Arceneaux (COT) 

June 2026: Thibodaux awarded funding from Safe Routes to Public Places (2023 cycle) to improve sidewalks on Acadia Road. The  
topographic survey is scheduled to be completed and submitted to the designer on 7/14/2026. The 30% preliminary plan submittal is 
scheduled for 7/31/2026. 
 

Canal @ 5th Street 
Intersection Imp  
 (LRSP 2023) 

H.015371 City of Thibodaux Mark Morvant Sarah Arceneaux (COT)  

June 2026: Project is in design. A Plan-in-Hand meeting was held on April 1, 2026. DOTD’s Environmental review is underway and is 
expected to be completed by end of June 2026.   
 

Bowie Road Sidewalks  
(TAP 2023) 

H. 015856 City of Thibodaux Jacob Clark Sarah Arceneaux (COT)  

June 2026: Let on 12/10/25. Contractor: Byron E. Talbot Contractor, Inc. In construction. No updates on LADOTD’s end, expects the 
project to being close to being fully constructed.  
 
 

SA Striping & Signage  
(LRSP 2023) 

H. 014629 City of Thibodaux Mark Morvant Sarah Arceneaux (COT)  

(Segments and Intersections: Canal Blvd., Tiger Dr., St. Patrick, N. Acadia, S. Acadia, St. Charles St., Plantation Rd., Ridgefield Rd., Rue Loudun, 
Sanders St., Rosedown Dr., Levert Dr, Talbot Ave., Forty Arpent) 
 

June 2026: Construction started April 6TH with 100 days to complete. Let on 12/10/25. Contractor: Pavement Markings LLC (Covington)  
 

SA Striping & Signage  
 (LRSP 2018) 

 H.014629 Lafourche Mark Morvant  John Warren (LPG) 

(Segments and Intersections: Talbot Ave., Triple Oaks, St. Charles Bypass, Sanchez Road, Industrial Park, St. Phillips Street, Lefort Bypass, Parish 
Road, Ridgefield Road, Laurel Valley, Burma Road) 
 

June 2026: Construction started April 6TH with 100 days to complete. Let on 12/10/25. Contractor: Pavement Markings LLC (Covington).  
 

Valhi Multiuse Path: Phase 2 
(SRTPP 2018) 

H.013714 Terrebonne Mark Morvant Joan Schexnayder (TPCG)  

June 2026: Project is under construction and almost completed.  
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LAFOURCHE: 

4400033864 (Brandon): LA 308: Percy Brown Rd – Canal (Patching) >  
 

• $468,390.00 (Add’l funds given for mill/overlay; approximately $680K total) 
• Project Completed on 4/6/2026; however, the Area/Traffic Engineers added signal upgrade at 

the intersection of LA 308/Audubon Ave (to be completed before June 15th) 
• Final current project cost = $681,893.26 
• Project signal upgrade cost = $65,034.36 
• Project exploratory excavation cost = $4,482.50 
• Total projected project cost = $751,410.12 

 
H.008145 (Jerry/ECM): LA 1 Leeville to GM Phase 2 (JCG) – 74% complete; driving piles and forming 
decks. Current Scheduled end date of 8/31/2027. 
 
H.013388 (Brandon): Dist 02 Flashing Yellow Arrow Part 1 >  
 

• $3,852,416.13 
• Pre-con was on 1/29/26, Diamond Electrical Co., Inc. 
• In the submittal phase and will begin construction as soon as all submittals have been approved 

 
H.014769 (Brandon): LA 3161 Hwy 3235-W Main St > 
 

• $936,651.95 
• Control Section 829-23 > 0.71 miles 
• 100% complete 
• Final inspection was completed on 2/12/26  

 
H.014802 (Brandon): LA 316: LA 182 – LA 24 >  
 

• $8,549,962.99 
• Barriere is currently working on the asphalt drives and turnouts, mailboxes and guard rail  
• Barriere completed High Friction Surface Treatment week of 4/20/2026 
• Projected to finish project in July 2026 

 
H.014998 (Matt): LA 1 & LA 657 ICWW & BYU LAF MB RPRS 

• CEC   Current Contract Value $1,774,741.04 
• 94% Completed Charge Day 43/98 
• CEC returning to complete the following items during June 11th – 17th daily vehicular closure; 

limit switches, nav lights, marine antenna, structural repairs punch list, and mechanical 
adjustments. The only remaining work after this will be a new cable reel at LA 657 Larose, 
which we are awaiting delivery on. 

H.015032 (Brandon): LA 1/182/654/655 MB Repairs >  

• $ 559,887.00 
• C.E.C. was given a conditional final inspection on 3/18/26 pending minor punch list items 
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• Once punch list items are completed and final invoice given to DOTD for payment issue, DOTD 
will issue official final inspection notice 

H.015034 (Brandon): LA 308/3162 MB Repairs > 

• 90% Complete; Contractor completed gearbox installation on Golden Meadow Bridge 
• Work was supposed to done to repair gearboxes on Galliano Bridge; however, DOTD HQ decided 

to remove this from the scope of the project and create a separate project to repair the 
gearboxes on Galliano Bridge 

H.016137 (Brandon): LA 3185 (LA 308 – LA 20) >  

• $2,741,956.75 
• Pre-con completed on 1/22/26 
• NTP proceed was issued on 2/23/26  
• Construction began patching on 4/23/26 
• Patching portion should be completed in June 2026 
• This contractor is also responsible for S.P. H.016602 & H.016201 in Lafourche Parish  

H.016602 (Brandon): LA 1 Caminada Bay Bridge - Plum Ln Raising >  
 

• $6,576,838.38 
• Pre-con was on 4/16/26  
• NOCE issued on 3/12/26 
• Control Section 064-01 > 2.23 miles 
• Gas line relocation will have to be change ordered into the project 

o Gas relocation to begin on June 15, 2026 (projected 2 weeks to complete) 
• Original scope will not begin until the relocation is fully completed 

 
H.016201 (Brandon): LA 1: LA 3162 - INTRACOASTAL BR & LA 657 >  

 
• $3,394,676.12 
• Pre-con was on 4/16/26 
• NOCE issued on 3/12/26 
• Control Section 064-04 > 5.81 miles (LA 1 - Cutoff) 
• Control Section 064-05 > 2.90 miles (LA 1 - Cutoff) 
• Control Section 829-11 > 0.46 miles (LA 657) 
• Contractor is not scheduled to begin construction as of 6/8/26 
• Advanced warning signs were installed the week of June 1st  

 
H.016807 (Brandon): LA 304: LA 304 – LA 20 >  

 
• $381,133.50 
• 5.6 miles 
• Pre-con was on 4/16/26 
• Finished patching project, no asphalt overlay 
• 2 Cross drains pipe replacements 
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• Detour plan was sent on 4/28/26 for cross drain pipe replacements 
• Contractor completed cross drain replacements and asphalt patching 
• Striping began 6/8/2026 

 

TERREBONNE: 

H.001498 (Jacob/Fred W) LA 24 Company Canal Bridge (JCG) – 97% complete; Bridge open to vehicular 
traffic. Remaining: Operator house Interior, Bridge Machinery, electrical conduit, traffic signal 

H.010411 (Matt): LA 24: Terrebonne P/L – LA 661(Howard Avenue) 

• Huey P Stockstill  Current Contract Value $6,799,596.83 
• 54% Completed  Current Charge Day 176/235 
• Currently HPS is mobilizing from the project to complete other work. 
• Remaining work to complete 

o Milling and paving LA 24 (Main Street Side) 
o Permanent Striping entire project 
o HFST on LA 24 Bourg-Larose Hwy 
o Misc Items – Saw & Sealing, Mailboxes, Signage, Seed & Fertilizer, etc. 

H.013421 (CE&I/Matt) – D02 Flashing Yellow Part 2 

• Jack Harper  $4,531,930.32 
• 0% Completed  Current Charge Day 0/245 
• NTP Issued 6/7/2026, awaiting IDIQ Contract to schedule precon. 

H.013714 (CE&I/Matt) – Valhi Shared Use Path. 
• Prime – ProCivil Consultant – Forte & Tablada $883,340.64 
• 100% Completed Current Charge Day 88/75 
• Final Walkthrough conducted 6/7/2026. Miscellaneous puch list items remain. 

 
H.014999 (Matt): LA 56 & 57 Boudreaux Canal Bridge and Bayou Dulac MB Repairs –  

• Coastal Contractors  Current Contract Value $1,605,742.63 
• 78% Complete   Current Charge Day 57/105 
• Coastal is currently finishing repairs at Boudreaux Canal, with plans to move to Dulac and 

complete contract work there after. 

H.015031 (Matt): LA 315 & LA 661 MB RPRS –  

• Reliant Industrial Solutions Current Contract Value $1,187,811.19 
• 98% Complete   Current Charge Day 64/67 
• Currently awaiting Reliant to return to complete the following; Houma Nav Crack Repair, Bayou 

La Carpe Traffic Barrier Gearbox Motor Rebuild/Replace. 

H.015115 (Matt) – LA 24: LA 24 OVER ICWW REPAIR  
• TLP Construction Current Contract Value $1,194,139.49 
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• 32% Completed  Charge Day 106/90 
• TLP is currently installing concrete barriers for the temporary pedestrian walkway. 
• Approved USCG Marine Closure for May 4th to June 29th 2026 to complete repairs to the bent 

girder. 
 
 
H.015801 – LA 182 Barrow St LA 311 to LA 24 

• Huey P Stockstill Current Contract Value $1,764,899.27 
• 3% Completed  Charge Day 41/95 
• Awaiting HPS to return to the project and resume saw cutting for asphalt patches. Zero contract 

work has been completed at this time. 
 
H.015805 – LA 315: Theriot Water Tower – Tommy Darcey - Phase 2 of the Dularge road mill and overlay 
projects.  

• Huey P Stockstill Current Contract Value $1,795,080.96 
• 86% Completed  Charge Day 70/104 
• HPS currently completing the sawing and sealing. Striping, dirtwork/shoulder dressing, and 

seeding remain. 
 
H.015819 – LA 3040: LA 661 – Hollywood Rd 

• Gulf States Services Current Contract Value $4,158,373.53 
• 50% Completed  Charge Day 64/295 
• Gulf States currently concrete patching on West Tunnel with sidewalk work beginning soon. 

 
H.016196 LA 664: LA 24 – LA 3040 

• Command Construction  Current Contract Value $488,880.10 
• 0% Completed   Charge Day 0/50 
• Assembly Period 15/30, work should begin this week or next. Must complete by August when 

school resumes. 
• Concrete Patching Project. 

 
H.016635 Dularge Emergency Repairs 

• Coastal Contractors 
• Limit switches and Bascule Girder Crack Repairs will take place August 18th & 19th under 

Approved Marine Closure. 
 
H.972496 LA 3040 Tunnel Electric Repairs 

• Coastal Contractors $84,000.00 
• 10% Completed  Charge Day 1/30 
• Coastal removed the ventilation motors and sent them off for repair/rebuild. Currently awaiting 

an approved tunnel closure to complete electrical conduit work. 
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 UPCOMING PROJECTS: 
H.013213 – LA 3040 (Martin Luther King Blvd): Hollywood – LA 24 (June 26??) Mill and overlay, J Turns 
and Bike path are anticipated for this project. Have not seen any plans yet. 
H.013340 – Valhi Multi Use Trail Phase 1 (July 26) 
H.002244 – LA 56 Boudreaux Canal MB Replacement (July 26) 
H.015816 – LA 3087: LA 24 – Intracoastal Bridge. (July 26) 
H.015822 – LA 56: LA 58 – LA 24 (Presque) (August 26) 
H.014267 – Savanne Road over Hanson Canal Bridge. (March 27) 
H.014523 – LA 20: ST. PATRICK ST- LA 304 (May 26) 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


